TRANSIENT & WORK DOCK REPAIR **Engineer's Estimate 2/24/19**

	Year	**19**					**20**												**21**												22						
	Month	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	5
1	Design & Project Engineering																																				
2	Engineering Design																																				
3	Permitting																																				
4	Contractor Procurement																																				
5	Workplan, Mtls. Ordered																																				
	Mobilization																																				
11	Fencing and erosion control, Pollution Control Plan																																				
	Removal of corroded, fallen or creosote-treated piles																																				
	Placement of steel piles, via vibratory hammer																																				
	Dock Waler Repair																																				
	Demobilization																																				
	Final Inspection																																				